

vlass.nrao.edu plan

We intend to commission a new website, <https://vlass.nrao.edu>, in the July/August 2021 timeframe, so it can be in production at least a month before the start of VLASS 2.2 observing. The site will have the following features:

<https://vlass.nrao.edu> (the top level of the site) will redirect users to <https://public.nrao.edu/vlass>, the public site for the project

<https://vlass.nrao.edu/products> will serve the cache of products and the HIPs interface, as <https://archive-new.nrao.edu/vlass> does now

<https://vlass.nrao.edu/manager> will serve the vlass-manager application, it will require internal-only access and authentication

We will commission <https://vlass-test.nrao.edu> in the May/June timeframe, with the same behaviors, as a test platform.

The old cache URL, <https://archive-new.nrao.edu/vlass>, will be functional until <https://vlass.nrao.edu> goes live, after that it will show a 'redirect' page with the new location for 3 months, after that it will be decommissioned.

We'll need to work with folks to update the links that point to the old site. I don't think <https://public.nrao.edu/vlass> (EPO) has any, but <https://science.nrao.edu/vlass> (Comms) almost certainly does.